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GRANTS MANAGEMENT 

EPA Needs to Strengthen Efforts to 
Address Management Challenges 

EPA continues to face four key grants management challenges, despite past 
efforts to address them.  These challenges are (1) selecting the most 
qualified grants applicants, (2) effectively overseeing grantees, (3) measuring 
the results of grants, and (4) effectively managing grant staff and resources.  
In the past, EPA has taken a series of actions to address these challenges by, 
among other things, issuing policies on competition and oversight, 
conducting training for project officers and nonprofit organizations, and 
developing a new data system for grants management.  However, these 
actions had mixed results because of the complexity of the problems, 
weaknesses in design and implementation, and insufficient management 
attention. 
 
EPA’s recently issued policies and a 5-year grants management plan to 
address longstanding management problems show promise, but these 
policies and plan require strengthening, enhanced accountability, and 
sustained commitment to succeed.  EPA’s September 2002 competition 
policy should improve EPA’s ability to select the most qualified applicants by 
requiring competition for more grants. However, effective implementation of 
the policy will require a major cultural shift for EPA managers and staff 
because the competitive process will require significant planning and take 
more time than awarding grants noncompetitively.  EPA’s December 2002 
oversight policy makes important improvements in oversight, but it does not 
enable EPA to identify systemic problems in grants management.  For 
example, the policy does not incorporate a statistical approach to selecting 
grantees for review so that EPA can project the results of the reviews to all 
EPA grantees.  
 
Issued in April 2003, EPA’s 5-year grants management plan does offer, for 
the first time, a comprehensive road map with objectives, goals, and 
milestones for addressing grants management challenges. However, in 
implementing the plan, EPA faces challenges in holding all managers and 
staff accountable for successfully fulfilling their grants management 
responsibilities.  Without this accountability, EPA cannot ensure the 
sustained commitment needed for the plan’s success. While EPA has begun 
implementing actions in the plan, GAO believes that, given EPA’s historically 
uneven performance in addressing its grants challenges, congressional 
oversight is important to ensure that EPA’s Administrator, managers, and 
staff implement the plan in a sustained, coordinated fashion to meet the 
plan’s ambitious targets and time frames. 
 
 

The Environmental Protection 
Agency (EPA) has long faced 
problems managing its grants, 
which constitute over one-half of 
the agency’s annual budget, or 
about $4 billion.  EPA uses grants 
to implement its programs to 
protect human health and the 
environment and awards grants to 
thousands of recipients, including 
state and local governments, tribes, 
universities, and nonprofit 
organizations.  EPA’s ability to 
efficiently and effectively 
accomplish its mission largely 
depends on how well it manages its 
grants resources.   
 
This testimony, based on GAO’s 
August 2003 report Grants 

Management: EPA Needs to 

Strengthen Efforts to Address 

Persistent Challenges, GAO-03-846, 
focuses on the (1) major challenges 
EPA faces in managing its grants 
and how it has addressed these 
challenges in the past, and (2) 
extent to which EPA’s recently 
issued policies and grants 
management plan address these 
challenges.  
 

 

GAO made recommendations to 
the Administrator of EPA to 
strengthen the agency’s efforts to 
address persistent challenges in 
effectively managing its grants.  
EPA agreed with GAO’s 
recommendations and is in the 
process of implementing them as 
part of its 5-year grants 
management plan.  
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Mr. Chairman and Members of the Committee: 

We are pleased to be here today to discuss the Environmental Protection 
Agency’s (EPA) management of its grants.  My testimony is based on our 
report on this topic issued last August.1  

EPA has faced persistent challenges for many years in managing its grants, 
which constitute over one-half of the agency’s budget, or about $4 billion 
annually.  To support its mission of protecting human health and the 
environment, EPA awards grants to a variety of recipients, including state 
and local governments, tribes, universities, and nonprofit organizations.  
There were 4,100 EPA grant recipients when we conducted our review.2  
Given the size and diversity of EPA’s programs, its ability to efficiently and 
effectively accomplish its mission largely depends on how well it manages 
its grant resources and builds accountability into its efforts.   

Congressional hearings in 1996, 1999, and 2003, have focused on EPA’s 
problems in effectively managing its grants.  We and EPA’s Inspector 
General have reported on a number of weaknesses throughout the grants 
management process—from awarding grants to measuring grant results.3  
EPA’s efforts to address its grants management problems have not fully 
resolved them.  To highlight these problems and hopefully focus greater 
attention on their resolution, we designated EPA’s grants management as a 
major management challenge in our January 2003 EPA performance and 
accountability report.4  

Late in 2002, EPA issued two new policies to address some of its grants 
management problems—one to promote competition in awarding grants 
and one to improve its oversight of grants.  In April 2003, EPA issued a 
comprehensive 5-year grants management plan to address its long-
standing grants management problems.   

                                                                                                                                    
1U.S. General Accounting Office, Grants Management: EPA Needs to Strengthen Efforts to 

Address Persistent Challenges, GAO-03-846 (Washington, D.C.: Aug. 29, 2003). 

2As of September 30, 2002. 

3See U.S. General Accounting Office, Environmental Protection Agency: Problems Persist 

in Effectively Managing Grants, GAO-03-628T (Washington, D.C.:  June 11, 2003). 

4U.S. General Accounting Office, Major Management Challenges and Program Risks: 

Environmental Protection Agency, GAO-03-112 (Washington, D.C.:  January 2003). 
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Our testimony today describes the (1) major challenges EPA faces in 
managing its grants and how it has addressed these challenges in the past, 
and (2) extent to which EPA’s recently issued policies and grants 
management plan address these challenges.   

To identify the challenges EPA faces in managing its grants and to 
examine how it has addressed these challenges in the past, we (1) 
analyzed 93 reports on EPA’s grants management, including our reports, 
EPA’s Inspector General reports, and EPA’s internal management reviews 
conducted from 1996 through 2003, (2) systematically reviewed and 
recorded information from the 1,232 records of calendar year 2002 in-
depth reviews of grantee performance—from financial management to 
progress in achieving grant objectives, and (3) interviewed EPA officials 
and reviewed documents obtained from them.5  To determine the extent to 
which EPA’s recently issued policies and grants management plan address 
these challenges, we (1) reviewed the new policies and plan and 
interviewed EPA officials responsible for key aspects of the plan, (2) 
attended EPA’s grants management training courses, and (3) observed five 
EPA in-depth reviews of grantees.6  This testimony is based on GAO’s 
report for which audit work was conducted from June 2002 through June 
2003 in accordance with generally accepted government auditing 
standards. 

In summary, we found the following: 

• EPA faces four key management challenges.  These challenges are (1) 
selecting the most qualified grant applicants, (2) effectively overseeing 
grantees, (3) measuring the results of grants, and (4) effectively managing 
grant staff and resources.  In the past, EPA has taken a series of actions to 
address these challenges by, among other things, issuing policies, 
conducting training, and developing a new data system for grants 
management.  However, these actions had mixed results because of the 
complexity of the problems, weaknesses in design and implementation, 
and insufficient management attention. 
 

                                                                                                                                    
5Federal financial assistance includes grants, cooperative agreements, loans, loan 
guarantees, scholarships, and other forms of assistance.  For this report, we focused on 
both grants and cooperative agreements, and for simplicity, refer to both as “grants.” 

6For detailed methodology, see GAO-03-846, app.I. 
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• EPA’s 2002 competition and oversight policies and 2003 grants 
management plan focus on the major grants management challenges we 
identified but will require strengthening, enhanced accountability, and a 
sustained commitment to succeed.  
  
We made recommendations in our report to the EPA Administrator to 
strengthen grants management, specifically in overseeing grantees, 
measuring environmental outcomes, incorporating accountability for 
grants management responsibilities, considering promising practices, and 
reporting on the progress of its efforts in its annual report to Congress.  
EPA agreed with our recommendations and is in the process of 
implementing them as part of its 5-year grants management plan.  

 
EPA administers and oversees grants primarily through the Office of 
Grants and Debarment, 10 program offices in headquarters,7 and program 
offices and grants management offices in EPA’s 10 regional offices.  Figure 
1 shows EPA’s key offices involved in grants activities for headquarters 
and the regions.  

                                                                                                                                    
7According to EPA officials, two headquarters’ offices, EPA’s Office of General Counsel and 
the Office of the Chief Financial Officer conduct limited grant activity. 

Background 
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Figure 1:  EPA’s Key Offices Involved in Grant Activities 

 

The management of EPA’s grants program is a cooperative effort involving 
the Office of Administration and Resources Management’s Office of Grants 
and Debarment, program offices in headquarters, and grants management 
and program offices in the regions.  The Office of Grants and Debarment 
develops grant policy and guidance.  It also carries out certain types of 
administrative and financial functions for the grants approved by the 
headquarters program offices, such as awarding grants and overseeing the 
financial management of these grants.  On the programmatic side, 
headquarters program offices establish and implement national policies 
for their grant programs, and set funding priorities.  They are also 
responsible for the technical and programmatic oversight of their grants.  
In the regions, grants management offices carry out certain administrative 
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and financial functions for the grants, such as awarding grants approved 
by the regional program offices,8 while the regional program staff provide 
technical and programmatic oversight of their grantees.   

As of June 2003, 109 grants specialists in the Office of Grants and 
Debarment and the regional grants management offices were largely 
responsible for administrative and financial grant functions.  Furthermore, 
1,835 project officers were actively managing grants in headquarters and 
regional program offices.  These project officers are responsible for the 
technical and programmatic management of grants.  Unlike grant 
specialists, however, project officers generally have other primary 
responsibilities, such as using the scientific and technical expertise for 
which they were hired.   

In fiscal year 2002, EPA took 8,070 grant actions totaling about $4.2 
billion.9    These awards were made to six main categories of recipients as 
shown in figure 2.  

                                                                                                                                    
8Program offices in regions 4, 5, 6, 9, and 10 award grants directly. 

9Grant actions include new awards, increase and decrease amendments.  The 8,070 grant 
actions involving funding were composed of 4,374 new grants, 2,772 increase amendments, 
and 924 decrease amendments.  In addition, EPA awarded 1,620 no cost extensions, which 
did not involve funding, in fiscal 2002. 
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Figure 2: Percentage of EPA Grant Dollars Awarded by Recipient Type, Fiscal Year 
2002 

 

EPA offers two types of grants—nondiscretionary and discretionary:   

• Nondiscretionary grants support water infrastructure projects, such as 
the drinking water and clean water state revolving fund programs, and 
continuing environmental programs, such as the Clean Air Program for 
monitoring and enforcing Clean Air Act regulations.   For these grants, 
Congress directs awards to one or more classes of prospective recipients 
who meet specific eligibility criteria; the grants are often awarded on the 
basis of formulas prescribed by law or agency regulation.  In fiscal year 
2002, EPA awarded about $3.5 billion in nondiscretionary grants.  EPA has 
awarded these grants primarily to states or other governmental entities.  
 

• Discretionary grants fund a variety of activities, such as environmental 
research and training.  EPA has the discretion to independently determine 
the recipients and funding levels for grants.  In fiscal year 2002, EPA 
awarded about $719 million in discretionary grants.  EPA has awarded 
these grants primarily to nonprofit organizations, universities, and 
government entities. 
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The grant process has the following four phases:  

• Preaward.  EPA reviews the application paperwork and makes an award 
decision. 
 

• Award.  EPA prepares the grant documents and instructs the grantee on 
technical requirements, and the grantee signs an agreement to comply 
with all requirements.  
 

• Postaward.  After awarding the grant, EPA provides technical assistance, 
oversees the work, and provides payments to the grantee; the grantee 
completes the work, and the project ends.   
 

• Closeout of the award.  EPA ensures that all technical work and 
administrative requirements have been completed; EPA prepares closeout 
documents and notifies the grantee that the grant is completed.  
 
EPA’s grantees are subject to the same type of financial management 
oversight as the recipients of other federal assistance.  Specifically, the 
Single Audit Act requires grantees to have an audit of their financial 
statements and federal awards or program-specific audit if they spend 
$300,000 or more in federal awards in a fiscal year. 10, 11 Grantees submit 
these audits to a central clearinghouse operated by the Bureau of the 
Census, which then forwards the audit findings to the appropriate agency 
for any necessary action.  However, the act does not cover all grants and 
all aspects of grants management and, therefore, agencies must take 
additional steps to ensure that federal funds are spent appropriately.  In 
addition, EPA conducts in-depth reviews to analyze grantees’ compliance 
with grant regulations and specific grant requirements.12  Furthermore, to 
determine how well offices and regions oversee grantees, EPA conducts 
internal management reviews that address grants management. 

EPA’s Inspector General testified before Congress in 1996 and again in 
1999 that EPA did not fulfill its obligation to properly monitor grants.  
Acknowledging these problems, EPA identified oversight, including grant 

                                                                                                                                    
10The Single Audit Act Amendments of 1996, Pub. L.  No. 104-156, 110 Stat. 1396 (codified at 
31 U.S.C. §§ 7501-7507). 

11The Office of Management and Budget, as authorized by the act, increased this amount to 
$500,000 in federal awards as of June 23, 2003. 

12EPA refers to these in-depth reviews as advance monitoring. 
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closeouts, as a material weakness—an accounting and internal control 
system weakness that the EPA Administrator must report to the President 
and Congress.13  EPA’s fiscal year 1999 Federal Managers’ Financial 
Integrity Act report indicated that this oversight material weakness had 
been corrected, but the Inspector General testified that the weakness 
continued.  In 2002, the Inspector General again recommended that EPA 
designate grants management as a material weakness.  The Office of 
Management and Budget (OMB) also recommended in 2002 that EPA 
designate grants management as a material weakness.  In its fiscal year 
2002 Annual Report,14 EPA ultimately decided to maintain this issue as an 
agency-level weakness, which is a lower level of risk than a material 
weakness.  EPA reached this decision because it believes its ongoing 
corrective action efforts will help to resolve outstanding grants 
management challenges.  However, in adding EPA’s grants management to 
our list of EPA’s major management challenges in January 2003, we 
signaled our concern that EPA has not yet taken sufficient action to 
ensure that it can manage its grants effectively.  

 
We identified four key challenges that EPA continues to face in managing 
its grants.   These challenges are (1) selecting the most qualified grant 
applicants, (2) effectively overseeing grantees, (3) measuring the results of 
grants, and (4) effectively managing grant staff and resources.  In the 
past,15 EPA has taken a series of actions to address these challenges by, 
among other things, issuing policies on competition and oversight, 
conducting training for project officers and nonprofit organizations, and 
developing a new data system for grants management.  However, these 
actions had mixed results because of the complexity of the problems, 
weaknesses in design and implementation, and insufficient management 
attention.   

EPA has not selected the most qualified applicants despite issuing a 

competition policy.  The Federal Grant and Cooperative Agreement Act of 
197716 encourages agencies to use competition in awarding grants.  To 

                                                                                                                                    
13See 31 U.S.C. §3512. 

14U.S. Environmental Protection Agency, Fiscal Year 2002 Annual Report, EPA-190-R-03-
001 (Washington, D.C.:  Jan. 31, 2003). 

15EPA took these actions through early 2002. 

16Federal Grant and Cooperative Agreement Act of 1977, Pub. L. No. 95-224, 92 Stat. 3 
(codified as amended at 31 U.S.C. §§ 6301-6308). 

EPA Faces Four Key 
Grants Management 
Challenges, Despite 
Past Efforts to 
Address Them 
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encourage competition, EPA issued a grants competition policy in 1995.  
However, EPA’s policy did not result in meaningful competition 
throughout the agency, according to EPA officials.  Furthermore, EPA’s 
own internal management reviews and a 2001 Inspector General report 
found that EPA has not always encouraged competition.17 Finally, EPA has 
not always engaged in widespread solicitation of its grants, which would 
provide greater assurance that EPA receives proposals from a variety of 
eligible and highly qualified applicants who otherwise may not have 
known about grant opportunities.   

EPA has not always effectively overseen grant recipients despite past 

actions to improve oversight.  To address oversight problems, EPA issued 
a series of policies starting in 1998.  However, these oversight policies 
have had mixed results in addressing this challenge.  For example, EPA’s 
efforts to improve oversight included in-depth reviews of grantees but did 
not include a statistical approach to identifying grantees for reviews, 
collecting standard information from the reviews, and a plan for analyzing 
the results to identify and act on systemic grants management problems.  
EPA, therefore, could not be assured that it was identifying and resolving 
grantee problems and using its resources more effectively to target its 
oversight efforts. 

EPA’s efforts to measure environmental results have not consistently 

ensured that grantees achieve them.  Planning for grants to achieve 
environmental results—and measuring results—is a difficult, complex 
challenge.  However, as we pointed out in an earlier report,18 it is 
important to measure outcomes of environmental activities rather than 
just the activities themselves.  Identifying and measuring the outcomes of 
EPA’s grants will help EPA better manage for results.  EPA has awarded 
some discretionary grants before considering how the results of the 
grantees’ work would contribute to achieving environmental results.19 EPA 
has also not developed environmental measures and outcomes for all of its 

                                                                                                                                    
17EPA Office of the Inspector General, EPA’s Competitive Practices for Assistance 

Awards, Report No. 2001-P-00008 (Philadelphia, PA: May 21, 2001). 

18U.S. General Accounting Office, Managing for Results: EPA Faces Challenges in 

Developing Results-Oriented Performance Goals and Measures, GAO/RCED-00-77 
(Washington, D.C.: Apr. 28, 2000). 

19U.S. General Accounting Office, Environmental Protection: Information on EPA Project 

Grants and Use of Waiver Authority, GAO-01-359 (Washington, D.C.: Mar. 9, 2001). 
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grant programs.20  OMB found that four EPA grant programs lacked 
outcome-based measures—measures that demonstrated the impact of the 
programs on improving human health and the environment—and 
concluded that one of EPA’s major challenges was demonstrating program 
effectiveness in achieving public health and environmental results.21  
Finally, EPA has not always required grantees to submit work plans that 
explain how a project will achieve measurable environmental results.  In 
2002, EPA’s Inspector General reported that EPA approved some grantees’ 
work plans without determining the projects’ human health and 
environmental outcomes.22  In fact, for almost half of the 42 discretionary 
grants the Inspector General reviewed, EPA did not even attempt to 
measure the projects’ outcomes. Instead, EPA funded grants on the basis 
of work plans that focused on short-term procedural results, such as 
meetings or conferences.  In some cases, it was unclear what the grant had 
accomplished.  In 2003, the Inspector General again found the project 
officers had not negotiated environmental outcomes in work plans.  The 
Inspector General found that 42 percent of the grant work plans 
reviewed—both discretionary and nondiscretionary grants—lacked 
negotiated environmental outcomes.23 

EPA has not always effectively managed its grants staff and resources 

despite some past efforts.  EPA has not always appropriately allocated the 
workload for staff managing grants, provided them with adequate training, 
or held them accountable.  Additionally, EPA has not always provided staff 
with the resources, support, and information necessary to manage the 
agency’s grants.  To address these problems, EPA has taken a number of 
actions, such as conducting additional training and developing a new 

                                                                                                                                    
20U.S. General Accounting Office, Environmental Research: STAR Grants Focus on 

Agency Priorities, but Management Enhancements Are Possible, GAO/RCED-00-170 
(Washington, D.C.: Sept. 11, 2000). 

21The four EPA programs assessed were the Drinking Water State Revolving Fund, Leaking 
Underground Storage Tanks, Nonpoint Source Grants, and Tribal General Assistance 
programs.  OMB evaluated these programs using its Program Assessment Rating Tool, a 
questionnaire that evaluated four critical areas of performance: purpose and design, 
strategic planning, management, results and accountability.  These assessments were 
included in the President’s 2004 budget submission.   

22EPA Office of Inspector General, Surveys, Studies, Investigations, and Special Purpose 

Grants, Report No. 2002-P-00005 (Philadelphia, PA: Mar. 21, 2002). 

23EPA Office of Inspector General, EPA Must Emphasize Importance of Pre-Award 

Reviews for Assistance Agreements, Report No. 2003-P-00007 (Washington, D.C.: Mar. 31, 
2003). 
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electronic grants management system.  However, implementation 
weaknesses have precluded EPA from fully resolving its resource 
management problems.  For example, EPA has not always held its staff—
such as project officers—accountable for fulfilling their grants 
management responsibilities.  According to the Inspector General and 
internal management reviews, EPA has not clearly defined project officers’ 
grants management responsibilities in their position descriptions and 
performance agreements.  Without specific standards for grants 
management in performance agreements, it is difficult for EPA to hold 
staff accountable.  It is therefore not surprising that, according to the 
Inspector General, project officers faced no consequences for failing to 
effectively perform grants management duties.  Compounding the 
accountability problem, agency leadership has not always emphasized the 
importance of project officers’ grants management duties.24   

EPA’s recently issued policies on competition and oversight and a 5-year 
grants management plan to address its long-standing grants management 
problems are promising and focus on the major management challenges, 
but these policies and plan require strengthening, enhanced 
accountability, and sustained commitment to succeed.   

EPA’s competition policy shows promise but requires a major cultural 

shift.  In September 2002, EPA issued a policy to promote competition in 
grant awards by requiring that most discretionary grants be competed.25  
The policy also promotes widespread solicitation for competed grants by 
establishing specific requirements for announcing funding opportunities 
in, for example, the Federal Register and on Web sites.  

This policy should encourage selection of the most qualified applicants.  
However, the competition policy faces implementation barriers because it 
represents a major cultural shift for EPA staff and managers, who have 
had limited experience with competition, according to EPA’s Office of 
Grants and Debarment.  The policy requires EPA officials to take a more 
planned, rigorous approach to awarding grants.  That is, EPA staff must 
determine the evaluation criteria and ranking of these criteria for a grant, 
develop the grant announcement, and generally publish it at least 60 days 
before the application deadline.  Staff must also evaluate applications—

                                                                                                                                    
24EPA Office of Inspector General, Report No. 2003-P-00007. 

25The policy applies to most discretionary grant programs or individual grants of more than 
$75,000.  

New Policies and Plan 
Show Promise but 
Require 
Strengthening, 
Enhanced 
Accountability, and 
Sustained 
Commitment to 
Succeed  
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potentially from a larger number of applicants than in the past—and notify 
applicants of their decisions.  These activities will require significant 
planning and take more time than awarding grants noncompetitively.   

Oversight policy makes important improvements but requires 

strengthening to identify systemic problems.  EPA’s December 2002 
policy makes important improvements in oversight, but it still does not 
enable EPA to identify systemic problems in grants management.  
Specifically, the policy does not (1) incorporate a statistical approach to 
selecting grantees for review so EPA can project the results of the reviews 
to all EPA grantees, (2) require a standard reporting format for in-depth 
reviews so that EPA can use the information to guide its grants oversight 
efforts agencywide, and  (3) maximize use of information in its grantee 
compliance database to fully identify systemic problems and then inform 
grants management officials about oversight areas that need to be 
addressed.26   

Grants management plan will require strengthening, sustained 

commitment, and enhanced accountability.  We believe that EPA’s grants 
management plan27 is comprehensive in that it focuses on the four major 
management challenges—grantee selection, oversight, environmental 
results, and resources—that we identified in our work.  For the first time, 
EPA plans a coordinated, integrated approach to improving grants 
management.  The plan is also a positive step because it (1) identifies 
goals, objectives, milestones, and resources to achieve the plan’s goals; (2) 
provides an accompanying annual tactical plan that outlines specific tasks 
for each goal and objective, identifies the person accountable for 
completing the task, and sets an expected completion date; (3) attempts to 
build accountability into grants management by establishing performance 
measures for each of the plan’s five goals;28 (4) recognizes the need for 
greater involvement of high-level officials in coordinating grants 
management throughout the agency by establishing a high-level grants 

                                                                                                                                    
26The grantee compliance database, developed by the Office of Grants and Debarment, is 
used to store EPA’s in-depth reviews of grant recipients.  

27For further details, see EPA Office of Grants and Debarment, Grants Management Plan 

2003 – 2008, Report No. EPA-216-R-03-001 (Washington, D.C.: April 2003).  

28The plan’s five goals are: (1) promote competition in awarding grants, (2) strengthen 
EPA’s grants oversight, (3) support the identification and achievement of environmental 
outcomes, (4) enhance the skills of EPA personnel involved in grants management, and (5) 
leverage technology to improve program performance.   
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management council to coordinate, plan, and set priorities for grants 
management; and (5) establishes best practices for grants management 
offices.  According to EPA’s Assistant Administrator for Administration 
and Resources Management, the agency’s April 2003 5-year grants 
management plan is the most critical component of EPA’s efforts to 
improve its grants management.  

In addition to the goals and objectives, the plan establishes performance 
measures, targets, and action steps with completion dates for 2003 through 
2006.  EPA has already begun implementing several of the actions in the 
plan or meant to support the plan; these actions address previously 
identified problems.  For example, EPA now posts its available grants on 
the federal grants Web site http://www.fedgrants.gov.  In January 2004, 
EPA issued an interim policy to require that grant funding packages 
describe how the proposed project supports the goals of EPA’s strategic 
plan. 

Successful implementation of the new plan requires all staff—senior 
management, project officers, and grants specialists—to be fully 
committed to, and accountable for, grants management.  Recognizing the 
importance of commitment and accountability, EPA’s 5-year grants 
management plan has as one of its objectives the establishment of clear 
lines of accountability for grants oversight.  The plan, among other things, 
calls for (1) ensuring that performance standards established for grants 
specialists and project officers adequately address grants management 
responsibilities in 2004; (2) clarifying and defining the roles and 
responsibilities of senior resource officials, grant specialists, project 
officers, and others in 2003; and (3) analyzing project officers’ and grants 
specialists’ workload in 2004.   

In implementing this plan, however, EPA faces challenges to enhancing 
accountability.  Although the plan calls for ensuring that project officers’ 
performance standards adequately address their grants management 
responsibilities, agencywide implementation may be difficult.  Currently, 
project officers do not have uniform performance standards, according to 
officials in EPA’s Office of Human Resources and Organizational Services.  
Instead, each supervisor sets standards for each project officer, and these 
standards may not include grants management responsibilities.   Once 
individual project officers’ performance standards are established for the 
approximately 1,800 project officers, strong support by managers at all 
levels, as well as regular communication on performance expectations and 
feedback, will be key to ensuring that staff with grants management duties 
successfully meet their responsibilities.   Furthermore, it is difficult to 

http://www.fedgrants.gov/
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implement performance standards that will hold project officers 
accountable for grants management because these officers have a variety 
of responsibilities and some project officers manage few grants, and 
because grants management responsibilities often fall into the category of 
“other duties as assigned.”   

Although EPA’s current performance management system can 
accommodate development of performance standards tailored to each 
project officer’s specific grants management responsibilities, the current 
system provides only two choices for measuring performance—
satisfactory or unsatisfactory—which may make it difficult to make 
meaningful distinctions in performance.  Such an approach may not 
provide enough meaningful information and dispersion in ratings to 
recognize and reward top performers, help everyone attain their maximum 
potential, and deal with poor performers.  

EPA will also have difficulty achieving the plan’s goals if all managers and 
staff are not held accountable for grants management.  The plan does not 
call for including grants management standards in managers’ and 
supervisors’ agreements.  In contrast, senior grants managers in the Office 
of Grants and Debarment as well as other Senior Executive Service 
managers have performance standards that address grants management 
responsibilities.29  However, middle-level managers and supervisors also 
need to be held accountable for grants management because they oversee 
many of the staff that have important grants management responsibilities.  
According to Office of Grants and Debarment officials, they are working 
on developing performance standards for all managers and supervisors 
with grants responsibilities.  In November 2003, EPA asked key grants 
managers to review all performance standards and job descriptions for 
employees involved in grants management, including grants specialists, 
project officers, supervisors, and managers, to ensure that the complexity 
and extent of their grant management duties are accurately reflected. 

Further complicating the establishment of clear lines of accountability, the 
Office of Grants and Debarment does not have direct control over many of 
the managers and staff who perform grants management duties—
particularly the approximately 1,800 project officers in headquarters and 
regional program offices.  The division of responsibilities between the 

                                                                                                                                    
29The senior managers include the Director of the Office of Grants and Debarment, the 
Director of the Grants Administration Division, and the Grants Competition Advocate. 
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Office of Grants and Debarment and program and regional offices will 
continue to present a challenge to holding staff accountable and improving 
grants management, and will require the sustained commitment of EPA’s 
senior managers.   

If EPA is to better achieve its environmental mission, it must more 
effectively manage its grants—which account for more than half of its 
annual budget.  While EPA’s new 5-year grants management plan shows 
promise, given EPA’s historically uneven performance in addressing its 
grants management challenges, congressional oversight is important to 
ensure that the Administrator of EPA, managers, and staff implement the 
plan in a sustained, coordinated fashion to meet the plan’s ambitious 
targets and time frames. 

To ensure that EPA’s recent efforts to address its grants management 
challenges are successful, in our August 2003 report, we recommended 
that the Administrator of EPA provide sufficient resources and 
commitment to meeting the agency’s grants management plan’s goals, 
objectives, and performance targets within the specified timeframes.  
Furthermore, to strengthen EPA’s efforts we recommended 

• incorporating appropriate statistical techniques in selecting grantees for 
in-depth reviews; 
 

• requiring EPA staff to use a standard reporting format for in-depth reviews 
so that the results can be entered into the grant databases and analyzed 
agencywide; 
 

• developing a plan, including modifications to the grantee compliance 
database, to use data from its various oversight efforts—in-depth reviews, 
significant actions, corrective actions taken, and other compliance 
information—to fully identify systemic problems, inform grants 
management officials of areas that need to be addressed, and take 
corrective action as needed; 
 

• modifying its in-depth review protocols to include questions on the status 
of grantees’ progress in measuring and achieving environmental outcomes; 
 

• incorporating accountability for grants management responsibilities 
through performance standards that address grants management for all 
managers and staff in headquarters and the regions responsible for grants  
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management and holding managers and staff accountable for meeting 
these standards; and 
 

• evaluating the promising practices identified in the report and 
implementing those that could potentially improve EPA grants 
management. 
 
To better inform Congress about EPA’s achievements in improving grants 
management, we recommended that the Administrator of EPA report on 
the agency’s accomplishments in meeting the goals and objectives 
developed in the grants management plan and other actions to improve 
grants management, beginning with its 2003 annual report to Congress. 

EPA agreed with our recommendations and is in the process of 
implementing them as part of its 5-year grants management plan.  

 
Mr. Chairman, this concludes my prepared statement.  I would be happy to 
respond to any questions that you or Members of the Committee may 
have. 

 
For further information, please contact John B. Stephenson at (202) 512-
3841.  Individuals making key contributions to this testimony were Carl 
Barden, Andrea W. Brown, Christopher Murray, Paul Schearf, Rebecca 
Shea, Carol Herrnstadt Shulman, Bruce Skud, and Amy Webbink.  
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